



Date: 09/01/22

CHANGE ORDER #3B

Contractor Name: Pfeiffer Electric
Contract Name: Bid Package B, Electrical & LV Trades
Project Name: Phase 1 Modernizations at 5 School Sites
 Price MS, Bagby ES, Fammatre ES
Contract Number: C22-050

4115 Jacksol Drive
 San Jose, CA 95124
 (408) 377-2103
 Fax (408) 377-5944
 www.cambriansd.org

Board of Trustees

Carol Presunka
 Janet Gillis
 Donald Rocha
 Jarod Middleton
 Randy Scofield

PCO #	Description	CCD #	RFI #	Amount of Change
131	Layout and purchase (26) 12x12 access panels for heat detector maintenance in closets at Bagby, including overtime. Original install location of required heat detectors in furnace closets not feasible due to mechanical equipment obstruction; revised location with access panel installation allows for maintenance access.	Ba-13	N/A	\$ 39,718.00
132	Layout and purchase (20) 12x12 access panels for heat detector maintenance in closets at Fammatre, including overtime. Original install location of required heat detectors in furnace closets not feasible due to mechanical equipment obstruction; revised location with access panel installation allows for maintenance access.	Fa-11	N/A	\$ 31,654.00
133	Layout and purchase (29) 12x12 access panels for heat detector maintenance in closets at Bagby, including overtime. Original install location of required heat detectors in furnace closets not feasible due to mechanical equipment obstruction; revised location with access panel installation allows for maintenance access.	Pr-11	N/A	\$ 43,750.00
152	Using \$1,425.00 of Allowance B2 - Various unforeseen relocation of FA conduit and demo in mechanical room at Fammatre.	N/A	N/A	\$ 0.00
153	Using \$2,857.00 of Allowance B2 - Various unforeseen relocation of conduit and junction boxes, and demolition of light fixtures in 15 classrooms at Price.	N/A	N/A	\$ 0.00
Total of Change Order #3B				\$115,122.00

Original Contract Amount: \$ 2,195,500.00

Change Order #1B Amount: \$ (24,638.00)

Change Order #2B Amount: \$ 16,598.68

Change Order #3B Amount: \$ 115,122.00

Revised Contract Amount: \$ 2,302,582.68

Superintendent
 Kristi Schwiebert

Chief Financial Officer
 John Pappalardo



**School
District**

4115 Jacksol Drive
San Jose, CA 95124
(408) 377-2103
Fax (408) 377-5944
www.cambriansd.org

Board of Trustees

Carol Presunka
Janet Gillis
Donald Rocha
Jarod Middleton
Randy Scofield

*Exploring Infinite Possibilities
for Learning*

Superintendent

Kristi Schwiebert

Chief Financial Officer

John Pappalardo

Phase 1 Modernizations at 5 School Sites
Price MS, Bagby ES, Fammatre ES
Pfeiffer Electric Change Order #3B
09/01/22

Price Subtotal:	<u>\$ 1,110,380.67</u>
Bagby Subtotal:	<u>\$ 720,494.08</u>
Fammatre Subtotal:	<u>\$ 471,707.93</u>

Cambrian School District's Signature:	_____	Date:	_____
Program Manager's Signature:	_____	Date:	_____
Architect's Signature:	_____	Date:	_____
Contractor's Signature:	_____	Date:	_____