



4115 Jacksol Drive
 San Jose, CA 95124
 (408) 377-2103
 Fax (408) 377-5944
 www.cambriansd.org

Board of Trustees

Jarod Middleton
 Carol Presunka
 Beth Erickson
 Janet Gillis
 Nick Villalobos

Date: 10/01/24

CHANGE ORDER #1D

Contractor Name: Foothill Air Conditioning & Heating, Inc.
Contract Name: Bid Package D, HVAC Trades
Project Name: Phase 2 Modernizations – Common Area HVAC at 2 School Sites
 Price MS, Fammatre ES
Contract Number: C24-057

PCO #	Description	CCD #	RFI #	Amount of Change
1	Furnish and install two dampers at Price for new actuators included in scope; no dampers were preexisting.	N/A	5	\$ 2,310.00
2	Furnish and install two dampers at Fammatre for new actuators included in scope; no dampers were preexisting.	N/A	6	\$ 2,310.00
6	Furnish and install new dampers at Fammatre to replace existing manual dampers that were incompatible with new actuators in scope.	N/A	5	\$ 4,446.00
14	Credit for district-contracted Price cleaning.	N/A	N/A	\$ (797.33)
17	Credit for district-contracted Fammatre cleaning.	N/A	N/A	\$ (1,042.66)
21	Provide replacement condensing unit for owner furnished unit for Fammatre damaged in transit.	N/A	N/A	\$ 2,327.00
22	Add seismic expansion loops for refrigerant lines crossing through Price kitchen.	N/A	10	\$ 1,651.00
23	Furnish and install motorized dampers at Price staff workroom unit; no dampers were preexisting.	N/A	20	\$ 4,446.00
Total of Change Order #1D				\$ 15,650.01

Original Contract Amount:	<u>\$ 1,156,500.00</u>
Change Order #1D Amount:	<u>\$ 15,650.01</u>
Revised Contract Amount:	<u>\$ 1,172,150.01</u>
Price Subtotal:	<u>\$ 769,909.67</u>
Fammatre Subtotal:	<u>\$ 402,240.34</u>

Cambrian School District's Signature: _____	Date: _____
Program Manager's Signature: _____	Date: _____
Architect's Signature: _____	Date: _____
Contractor's Signature: _____	Date: _____

Superintendent
 Kristi Schwiebert

Chief Financial Officer
 John Pappalardo