

Date: 10/01/24

CHANGE ORDER #6D

Contractor Name: Cupertino Electric, Inc.
Contract Name: Bid Package D, Electrical and Low Voltage Trades
Project Name: Increment 1 Sitework for Modular Classrooms at 4 School Sites
 Price MS, Fammatre ES, Farnham ES, Sartorette ES
Contract Number: C23-071

PCO #	Description	CCD #	RFI #	Amount of Change
38	Credit for emergency repair to Farnham sanitary sewer due to bore impact damage during construction (offset to MK Pipelines PCO #37).	N/A	N/A	\$ (10,959.00)
126	Remobilization to install wireless access points at Price furnished by district; materials were ordered on a later timeline to be able to receive e-rate funding which offset more than the remobilization cost.	N/A	N/A	\$ 325.00
127	Remobilization to install wireless access points at Fammatre furnished by district; materials were ordered on a later timeline to be able to receive e-rate funding which offset more than the remobilization cost.	N/A	N/A	\$ 325.00
128	Remobilization to install wireless access points at Farnham furnished by district; materials were ordered on a later timeline to be able to receive e-rate funding which offset more than the remobilization cost.	N/A	N/A	\$ 325.00
129	Remobilization to install wireless access points at Sartorette furnished by district; materials were ordered on a later timeline to be able to receive e-rate funding which offset more than the remobilization cost.	N/A	N/A	\$ 325.00
Total of Change Order #6D				\$ (9,659.00)



4115 Jacksol Drive
 San Jose, CA 95124
 (408) 377-2103
 Fax (408) 377-5944
 www.cambriansd.org

Board of Trustees
 Jarod Middleton
 Carol Presunka
 Beth Erickson
 Janet Gillis
 Nick Villalobos

Exploring Infinite Possibilities
 for Learning

Superintendent
 Kristi Schwiebert

Chief Financial Officer
 John Pappalardo

Original Contract Amount:	<u>\$ 2,970,337.00</u>
Change Order #1D Amount:	<u>\$ 50,709.00</u>
Change Order #2D Amount:	<u>\$ 23,078.00</u>
Change Order #3D Amount:	<u>\$ (100,000.00)</u>
Change Order #4D Amount:	<u>\$ 24,499.00</u>
Change Order #5D Amount:	<u>\$ (215,503.00)</u>
Change Order #6D Amount:	<u>\$ (9,659.00)</u>
Revised Contract Amount:	<u>\$ 2,743,461.00</u>
Price Subtotal:	<u>\$ 647,836.75</u>
Fammatre Subtotal:	<u>\$ 752,958.75</u>
Farnham Subtotal:	<u>\$ 659,235.75</u>
Sartorette Subtotal:	<u>\$ 683,429.75</u>

Increment 1 Sitework for Modular Classrooms at 4 School Sites
Price MS, Fammatre ES, Farnham ES, Sartorette ES
Cupertino Electric, Inc. Change Order #6D
10/01/24



School
District

4115 Jacksol Drive
San Jose, CA 95124
(408) 377-2103
Fax (408) 377-5944
www.cambriansd.org

**Cambrian School
District's Signature:** _____

Date: _____

**Program Manager's
Signature:** _____

Date: _____

**Architect's
Signature:** _____

Date: _____

**Contractor's
Signature:** _____

Date: _____

Board of Trustees

Jarod Middleton
Carol Presunka
Beth Erickson
Janet Gillis
Nick Villalobos

*Exploring Infinite Possibilities
for Learning*

Superintendent

Kristi Schwiebert

Chief Financial Officer

John Pappalardo