



4115 Jacksol Drive  
 San Jose, CA 95124  
 (408) 377-2103  
 Fax (408) 377-5944  
 www.cambriansd.org

Date: 04/06/23

**CHANGE ORDER #8C**

**Contractor Name:** MBS Engineering  
**Contract Name:** Bid Package C, Plumbing Trades  
**Project Name:** Phase 1 Modernizations at 5 School Sites  
 Price MS, Bagby ES, Fammatre ES  
**Contract Number:** C22-051

PCO #	Description	CCD #	RFI #	Amount of Change
20	Reroute sink piping in six Bagby classrooms, including core drill through studs, rotate cleanouts, and remove and replace structural plywood and blocking in shear walls to facilitate necessary relocation of sinks outside of the furnace closet footprint.	N/A	Ba-34	\$14,980.92
257	Reinstall one existing sink and toilet to practical function until permanent ADA reinstallation at winter break at Fammatre.	N/A	N/A	\$ 1,173.70
273	<b>Credit</b> for unused Allowance C1.	N/A	N/A	<b>\$ (347.25)</b>
<b>Total of Change Order #8C</b>				<b>\$15,807.37</b>

**Board of Trustees**

- Janet Gillis
- Jarod Middleton
- Carol Presunka
- Nick Villalobos
- Beth Erickson

*Exploring Infinite Possibilities  
 for Learning*

<b>Original Contract Amount:</b>	<b>\$ 692,212.00</b>
<b>Change Order #1C Amount:</b>	<b>\$ 5,071.50</b>
<b>Change Order #2C Amount:</b>	<b>\$ 55,467.64</b>
<b>Change Order #3C Amount:</b>	<b>\$ 9,807.10</b>
<b>Change Order #4C Amount:</b>	<b>\$ 23,952.07</b>
<b>Change Order #5C Amount:</b>	<b>\$ 11,781.93</b>
<b>Change Order #6C Amount:</b>	<b>\$ 56,019.32</b>
<b>Change Order #7C Amount:</b>	<b>\$ 25,825.17</b>
<b>Change Order #8C Amount:</b>	<b>\$ 15,807.37</b>
<b>Revised Contract Amount:</b>	<b>\$ 895,944.10</b>
Price Subtotal:	\$ 100,156.10
Bagby Subtotal:	\$ 442,026.40
Fammatre Subtotal:	\$ 353,761.60

- Superintendent**  
Kristi Schwiebert
- Chief Financial Officer**  
John Pappalardo

<b>Cambrian School District's Signature:</b> _____	<b>Date:</b> _____
<b>Program Manager's Signature:</b> _____	<b>Date:</b> _____
<b>Architect's Signature:</b> _____	<b>Date:</b> _____
<b>Contractor's Signature:</b> _____	<b>Date:</b> _____