



4115 Jacksol Drive  
 San Jose, CA 95124  
 (408) 377-2103  
 Fax (408) 377-5944  
 www.cambriansd.org

**Board of Trustees**

Carol Presunka  
 Janet Gillis  
 Donald Rocha  
 Jarod Middleton  
 Randy Scofield

*Exploring Infinite Possibilities  
 for Learning*

**Superintendent**  
 Kristi Schwiebert

**Chief Financial Officer**  
 John Pappalardo

**Date:** 08/04/22

**CHANGE ORDER #2D**

**Contractor Name:** Smith Mechanical-Electrical-Plumbing  
**Contract Name:** Bid Package D, HVAC Trades  
**Project Name:** Phase 1 Modernizations at 5 School Sites  
 Price MS, Bagby ES, Fammatre ES  
**Contract Number:** C22-052

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
45	Using \$2,493.64 of Allowance D1 - Overtime for shop fabrication for Bagby due to closet configuration changes in field; unable to quantify and order all materials early due to changes.	N/A	N/A	\$ 0.00
46	Using \$2,493.64 of Allowance D1 - Overtime for shop fabrication for Fammatre due to closet configuration changes in field; unable to quantify and order all materials early due to changes.	N/A	N/A	\$ 0.00
47	Using \$2,493.64 of Allowance D1 - Overtime for shop fabrication for Price due to closet configuration changes in field; unable to quantify and order all materials early due to changes.	N/A	N/A	\$ 0.00
<b>Total of Change Order #2D</b>				<b>\$ 0.00</b>

**Original Contract Amount:**     \$ 2,607,961.00

**Change Order #1D Amount:**     \$ 22,290.49 *(Approved 6.16.22)*

**Change Order #2D Amount:**     \$ 0.00

**Revised Contract Amount:**     \$ 2,630,251.49

  

Price Subtotal:                     \$ 862,231.55

Bagby Subtotal:                    \$ 906,299.65

Fammatre Subtotal:                \$ 861,720.29

<b>Cambrian School District's Signature:</b> _____	<b>Date:</b> _____
<b>Program Manager's Signature:</b> _____	<b>Date:</b> _____
<b>Architect's Signature:</b> _____	<b>Date:</b> _____
<b>Contractor's Signature:</b> _____	<b>Date:</b> _____