



4115 Jacksol Drive
 San Jose, CA 95124
 (408) 377-2103
 Fax (408) 377-5944
 www.cambriansd.org

Board of Trustees

Carol Presunka
 Janet Gillis
 Donald Rocha
 Jarod Middleton
 Randy Scofield

*Exploring Infinite Possibilities
 for Learning*

Superintendent

Kristi Schwiebert

Chief Financial Officer

John Pappalardo

Date: 10/20/22

CHANGE ORDER #3D

Contractor Name: Smith Mechanical-Electrical-Plumbing
Contract Name: Bid Package D, HVAC Trades
Project Name: Phase 1 Modernizations at 5 School Sites
 Price MS, Bagby ES, Fammatre ES
Contract Number: C22-052

PCO #	Description	CCD #	RFI #	Amount of Change
179	Install, wire, and test condensate float switches furnished by the plumbing contractor at Bagby.	N/A	N/A	\$ 4,977.00
180	Install, wire, and test condensate float switches furnished by the plumbing contractor at Price.	N/A	N/A	\$ 4,977.00
181	Install, wire, and test condensate float switches furnished by the plumbing contractor at Fammatre.	N/A	N/A	\$ 3,623.00
Total of Change Order #3D				\$ 13,577.00

Original Contract Amount: \$ 2,607,961.00

Change Order #1D Amount: \$ 22,290.49

Change Order #2D Amount: \$ 0.00

Change Order #3D Amount: \$ 13,577.00

Revised Contract Amount: \$ 2,643,828.49

Price Subtotal: \$ 867,208.55

Bagby Subtotal: \$ 911,276.65

Fammatre Subtotal: \$ 865,343.29

Cambrian School District's Signature: _____	Date: _____
Program Manager's Signature: _____	Date: _____
Architect's Signature: _____	Date: _____
Contractor's Signature: _____	Date: _____