



4115 Jacksol Drive  
 San Jose, CA 95124  
 (408) 377-2103  
 Fax (408) 377-5944  
 www.cambriansd.org

**Board of Trustees**

Carol Presunka  
 Janet Gillis  
 Donald Rocha  
 Jarod Middleton  
 Randy Scofield

*Exploring Infinite Possibilities  
 for Learning*

**Superintendent**  
 Kristi Schwiebert

**Chief Financial Officer**  
 John Pappalardo

**Date:** 08/18/22

**CHANGE ORDER #2G**

**Contractor Name:** Stephen Ciari Plumbing and Heating, Inc.  
**Contract Name:** Bid Package G, Plumbing Trades  
**Project Name:** Phase 1 Modernizations at 5 School Sites  
 Farnham ES, Sartorette ES  
**Contract Number:** C22-062

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
93	Additional condensate line with neutralizer installed from the furnace and connecting to evaporator coil condensate at Farnham.	N/A	51	\$ 4,506.47
94	Additional condensate line with neutralizer installed from the furnace and connecting to evaporator coil condensate at Sartorette.	N/A	51	\$ 4,506.47
97	Added condensate lines at KA due to conflicts with new condensing unit pad and at room 10 due to revised closet location per RFI 031 at Sartorette.	Sa-5	Sa-31	\$ 5,228.74
<b>Total of Change Order #2G</b>				<b>\$ 14,241.68</b>

**Original Contract Amount:** \$ 495,173.00

**Change Order #1G Amount:** \$ 25,377.51

**Change Order #2G Amount:** \$ 14,241.68

**Revised Contract Amount:** \$ 534,792.19

Farnham Subtotal: \$ 442,445.66

Sartorette Subtotal: \$ 92,346.53

<b>Cambrian School District's Signature:</b> _____	<b>Date:</b> _____
<b>Program Manager's Signature:</b> _____	<b>Date:</b> _____
<b>Architect's Signature:</b> _____	<b>Date:</b> _____
<b>Contractor's Signature:</b> _____	<b>Date:</b> _____