



Date: 10/20/22

CHANGE ORDER #4B

Contractor Name: Pfeiffer Electric
Contract Name: Bid Package B, Electrical & LV Trades
Project Name: Phase 1 Modernizations at 5 School Sites
 Price MS, Bagby ES, Fammatre ES
Contract Number: C22-050

4115 Jacksol Drive
 San Jose, CA 95124
 (408) 377-2103
 Fax (408) 377-5944
 www.cambriansd.org

Board of Trustees

Carol Presunka
 Janet Gillis
 Donald Rocha
 Jarod Middleton
 Randy Scofield

| PCO # | Description | CCD # | RFI # | Amount of Change |
|----------------------------------|---|-------|-------|---------------------|
| 48 | Trace out and locate unknown existing circuits in underground conduit at Bagby that were cut in shallow 3" concrete cover in order to safe off. | N/A | N/A | \$ 2,251.46 |
| 86 | Relocate existing clock-speaker obstructed by new ductwork at Fammatre, per RFI 41. | N/A | Fa-41 | \$ 731.70 |
| 173 | Add plastic extension and white cover plate for existing receptacles in buried in casework at 25 locations at Price. | N/A | N/A | \$ 3,841.93 |
| 183 | Troubleshoot ground fault on fire alarm system and restore panel to normal at Price. | N/A | N/A | \$ 813.28 |
| 188 | Re-establish lighting feed for corridor between multi-use building and classroom building at Bagby due to cut unforeseen circuits in concrete. | N/A | Ba-76 | \$ 2,483.91 |
| Total of Change Order #4B | | | | \$ 10,122.38 |

Original Contract Amount: \$ 2,195,500.00
Change Order #1B Amount: \$ (24,638.00)
Change Order #2B Amount: \$ 16,598.68
Change Order #3B Amount: \$ 115,122.00
Change Order #4B Amount: \$ 10,122.38

Revised Contract Amount: \$ 2,312,705.06

Price Subtotal: \$ 1,115,035.88
 Bagby Subtotal: \$ 725,229.55
 Fammatre Subtotal: \$ 472,439.63

p

| | |
|--|--------------------|
| Cambrian School District's Signature: _____ | Date: _____ |
| Program Manager's Signature: _____ | Date: _____ |
| Architect's Signature: _____ | Date: _____ |
| Contractor's Signature: _____ | Date: _____ |

Superintendent
 Kristi Schwiebert

Chief Financial Officer
 John Pappalardo

