



4115 Jacksol Drive  
 San Jose, CA 95124  
 (408) 377-2103  
 Fax (408) 377-5944  
 www.cambriansd.org

**Board of Trustees**

Carol Presunka  
 Janet Gillis  
 Donald Rocha  
 Jarod Middleton  
 Randy Scofield

**Date:** 08/18/22

**CHANGE ORDER #3C**

**Contractor Name:** MBS Engineering  
**Contract Name:** Bid Package C, Plumbing Trades  
**Project Name:** Phase 1 Modernizations at 5 School Sites  
 Price MS, Bagby ES, Fammatre ES  
**Contract Number:** C22-051

PCO #	Description	CCD #	RFI #	Amount of Change
134	Replace existing main gas shut-off valve that is frozen open at Fammatre.	N/A	N/A	\$ 4,863.99
135	Rework and reinstallation of downspouts that were removed via PCO 056 due to conflicts with new condensing unit pads at Fammatre.	N/A	Fa-35	\$ 4,943.11
<b>Total of Change Order #3C</b>				<b>\$ 9,807.10</b>

**Original Contract Amount:** \$ 692,212.00

**Change Order #1C Amount:** \$ 5,071.50

**Change Order #2C Amount:** \$ 55,467.64

**Change Order #3C Amount:** \$ 9,807.10

**Revised Contract Amount:** \$ 762,558.24

Price Subtotal: \$ 82,017.06

Bagby Subtotal: \$ 353,554.74

Fammatre Subtotal: \$ 326,986.44

<b>Cambrian School District's Signature:</b> _____	<b>Date:</b> _____
<b>Program Manager's Signature:</b> _____	<b>Date:</b> _____
<b>Architect's Signature:</b> _____	<b>Date:</b> _____
<b>Contractor's Signature:</b> _____	<b>Date:</b> _____

*Exploring Infinite Possibilities  
 for Learning*

**Superintendent**

Kristi Schwiebert

**Chief Financial Officer**

John Pappalardo