



4115 Jacksol Drive
 San Jose, CA 95124
 (408) 377-2103
 Fax (408) 377-5944
 www.cambriansd.org

Board of Trustees

Jarod Middleton
 Carol Presunka
 Beth Erickson
 Janet Gillis
 Nick Villalobos

*Exploring Infinite Possibilities
 for Learning*

Superintendent

Kristi Schwiebert

Chief Financial Officer

John Pappalardo

Date: 10/01/24

CHANGE ORDER #5A

Contractor Name: Galeb Paving, Inc.
Contract Name: Bid Package A, Earthwork and Paving Trades
Project Name: Increment 1 Sitework for Modular Classrooms at 4 School Sites
 Price MS, Fammatre ES, Farnham ES, Sartorette ES
Contract Number: C23-078

PCO #	Description	CCD #	RFI #	Amount of Change
106	Remove and relocate existing chain link fence around Fammatre field perimeter per CCD 004 to expand usable field space and incorporate existing shade trees into usable space.	4	N/A	\$ 19,020.60
123	Using \$5,883.03 of Allowance Item A7 - Remove winterization baserock and stabilization fabric from new fire lane area, previously installed to create construction site and protect field at Sartorette.	N/A	N/A	\$ 0.00
138	Using \$50,274.84 of Allowance Item A1 - Remove winterization baserock and stabilization fabric previously installed to create construction site and protect field at Price.	N/A	N/A	\$ 0.00
139	Using \$22,826.94 of Allowance Item A3 - Remove winterization baserock and stabilization fabric previously installed to create construction site and protect field at Fammatre.	N/A	N/A	\$ 0.00
140	Using \$11,413.47 of Allowance Item A5 - Remove winterization baserock and stabilization fabric previously installed to create construction site and protect field at Farnham.	N/A	N/A	\$ 0.00
141	Using \$17,099.94 of Allowance Item A7 - Remove remaining winterization baserock and stabilization fabric previously installed to create construction site and protect field at Sartorette.	N/A	N/A	\$ 0.00
Total of Change Order #5A				\$ 19,020.60

Original Contract Amount:	\$ 2,880,000.00
Change Order #1A Amount:	\$ 67,627.87
Change Order #2A Amount:	\$ (2,083.00)
Change Order #3A Amount:	\$ 0.00
Change Order #4A Amount:	\$ (4,899.24)
Change Order #5A Amount:	\$ 19,020.60
Revised Contract Amount:	\$ 2,959,666.23



Increment 1 Sitework for Modular Classrooms at 4 School Sites
Price MS, Fammatre ES, Farnham ES, Sartorette ES
Galeb Paving, Inc. Change Order #5A
10/01/24

Price Subtotal:	\$	816,293.76
Fammatre Subtotal:	\$	762,557.17
Farnham Subtotal:	\$	671,430.62
Sartorette Subtotal:	\$	709,384.68

4115 Jacksol Drive
San Jose, CA 95124
(408) 377-2103
Fax (408) 377-5944
www.cambriansd.org

Cambrian School District's Signature: _____	Date: _____
Program Manager's Signature: _____	Date: _____
Architect's Signature: _____	Date: _____
Contractor's Signature: _____	Date: _____

Board of Trustees

Jarod Middleton
Carol Presunka
Beth Erickson
Janet Gillis
Nick Villalobos

*Exploring Infinite Possibilities
for Learning*

Superintendent

Kristi Schwiebert

Chief Financial Officer

John Pappalardo