
Date: 08/04/22 

CHANGE ORDER #2B 

Contractor Name: Pfeiffer Electric 
Contract Name: Bid Package B, Electrical & LV Trades 
Project Name: Phase 1 Modernizations at 5 School Sites 

Price MS, Bagby ES, Fammatre ES 
Contract Number: C22-050 

PCO 
# 

Reason for Change 
CCD 

# 
RFI # 

Amount of 
Change 

17A Provide testing of fire alarm system to satisfy 
annual compliance requirement at Price, per 
District request. 

N/A N/A $     7,523.67 

17B Provide testing of fire alarm system to satisfy 
annual compliance requirement at Bagby, per 
District request. 

N/A N/A $     5,141.08 

17C Provide testing of fire alarm system to satisfy 
annual compliance requirement at Fammatre, per 
District request. 

N/A N/A $     3,331.43 

100 Remove overhead projector in room 13 due to 
conflict with new supply air ducting at 
Fammatre. 

N/A Fa-44 $        602.50 

104 Using $1,155.00 of Allowance B2 - Demo and 
safe off of one light fixture in each of the 
following rooms at Bagby due to spatial 
conflicts: F18, F20, F23, and F24. 

N/A N/A $            0.00 

Total of Change Order #2B $  16,598.68 

Original Contract Amount: $    2,195,500.00 

Change Order #1B Amount: $       (24,638.00)  
Change Order #2B Amount: $         16,598.68 

Revised Contract Amount: $    2,187,460.68  

Price Subtotal: $    1,066,630.67 
Bagby Subtotal: $       680,776.08 
Fammatre Subtotal: $       440,053.93 
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