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Date: 06/16/2022 
 

CHANGE ORDER #1A 
 

Contractor Name: Beals Martin and Associates, Inc. 
Contract Name: Bid Package A, General Trades 
Project Name: Phase 1 Modernizations at 5 School Sites 

Price MS, Bagby ES, Fammatre ES 
Contract Number: C22-049 
 

PCO 
# 

Reason for Change 
CCD 

# 
RFI 
# 

Amount of 
Change 

1 Furnish and install fourth door hinge to 

accommodate weight of revised HVAC closet 

solid wood core doors at Price. 

N/A N/A $    3,239.00 

2 Furnish and install fourth door hinge to 

accommodate weight of revised HVAC closet 

solid wood core doors at Bagby. 

N/A N/A $    2,903.00 

3 Furnish and install fourth door hinge to 

accommodate weight of revised HVAC closet 

solid wood core doors at Fammatre. 

N/A N/A $    2,121.00 

8 Furnish and install added casework in Bagby 

buildings A, B, and E due to adjusted furnace 

closet size per CCD #2. 

N/A N/A $    8,526.00 

10 Using $10,000.00 of Allowance A1 - Provide and 

install plastic sheeting for flooring protection and 

dust protection for furniture at Price. 

N/A N/A $           0.00 

11 Using $10,000.00 of Allowance A1 - Provide and 

install plastic sheeting for flooring protection and 

dust protection for furniture at Bagby. 

N/A N/A $           0.00 

12 Using $10,000.00 of Allowance A1 - Provide and 

install plastic sheeting for flooring protection and 

dust protection for furniture at Fammatre. 

N/A N/A $           0.00 

 Total of Change Order #1A   $  16,789.00  

 
 Original Contract Amount: $    2,794,153.00                            

 
    Change Order #1A Amount:   $        16,789.00                

 
 Revised Contract Amount:  $    2,810,942.00  

 
 Price Subtotal:  $     1,193,529.71  

 Bagby Subtotal: $        877,025.92  

 Fammatre Subtotal: $        740,386.37  
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Cambrian School 
District’s Signature:  Date:  
 

Program Manager’s 
Signature:  Date:  
 

Architect’s 
Signature:  Date:  
 

Contractor’s 
Signature:  Date:  
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