
 

Date: 12/15/22 
 

CHANGE ORDER #5G 
 

Contractor Name: Stephen Ciari Plumbing and Heating, Inc. 
Contract Name: Bid Package G, Plumbing Trades 
Project Name: Phase 1 Modernizations at 5 School Sites 

Farnham ES, Sartorette ES 
Contract Number: C22-062 
 

PCO 
# 

Description 
CCD 

# 
RFI # 

Amount of 
Change 

18 Cap existing water lines within casework 

undergoing demolition at Farnham. 

N/A N/A $    1,907.16 

54 Furnish and install new drinking fountain at 

Sartorette to accommodate ADA upgrade 

requirement per CCD #3. 

Sa-3 N/A $  11,681.21 

55 Furnish and install new drinking fountain at 

Farnham to accommodate ADA upgrade 

requirement per CCD #3. 

Fa-3 N/A $  11,681.21 

 Total of Change Order #5G   $ 25,269.58     

 
 Original Contract Amount: $       495,173.00  

 
    Change Order #1G Amount: $         25,377.51  

 Change Order #2G Amount:    $         14,241.68  

 Change Order #3G Amount:    $         11,208.68  

 Change Order #4G Amount:   $          5,812.63  

 Change Order #5G Amount:    $         25,269.58      

 
 Revised Contract Amount:  $       577,083.08  

 
 Farnham Subtotal: $       470,113.83   

 Sartorette Subtotal: $       106,969.25   

 
 

Cambrian School 
District’s Signature:  Date:  
 

Program Manager’s 
Signature:  Date:  
 

Architect’s 
Signature:  Date:  
 

Contractor’s 
Signature:  Date:  

    

 

School 
District 

 

 

4115 Jacksol Drive 

San Jose, CA  95124 

(408) 377-2103 

Fax (408) 377-5944 

www.cambriansd.org 

 

 

 

 

 

Board of Trustees 

Carol Presunka 

Janet Gillis 

Donald Rocha 

Jarod Middleton 

Randy Scofield 

 

 

 

 

 

 

Exploring Infinite Possibilities  
for Learning 

 

 

 

 

 

Superintendent 

Kristi Schwiebert 

 

Chief Financial Officer 

John Pappalardo 

GrandeyC
Highlight


