
Date: 08/04/22 

CHANGE ORDER #2E 

Contractor Name: Beals Martin and Associates, Inc. 
Contract Name: Bid Package E, General Trades 
Project Name: Phase 1 Modernizations at 5 School Sites 

Farnham ES, Sartorette ES 
Contract Number: C22-060 

PCO 
# 

Reason for Change 
CCD 

# 
RFI 
# 

Amount of 
Change 

13 Revise toilet partition layout in boys' restroom B1 

per CCD #1 at Sartorette. 

Sa-1 N/A $    2,657.00 

49 Added countertop replacement in lieu of 

reinstallation of salvaged aged and worn 

countertops at Farnham. 

N/A N/A $  10,669.00   

Total of Change Order #2E $  13,326.00  

Original Contract Amount: $    1,526,957.00 

Change Order #1E Amount: $      1,724.00 

Change Order #2E Amount: $         13,326.00 

Revised Contract Amount: $    1,542,007.00      

Farnham Subtotal:  $    780,797.00 

Sartorette Subtotal: $      761,210.00 
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