
 

Date: 08/04/22 
 

CHANGE ORDER #1G 
 

Contractor Name: Stephen Ciari Plumbing and Heating, Inc. 
Contract Name: Bid Package G, Plumbing Trades 
Project Name: Phase 1 Modernizations at 5 School Sites 

Farnham ES, Sartorette ES 
Contract Number: C22-062 
 

PCO 
# 

Reason for Change 
CCD 

# 
RFI 
# 

Amount of 
Change 

37 Relocate gas point of connection outside of 

building and install gas valve to independently test 

existing pressed fit gas system at Sartorette. Install 

new threaded gas pipe from new point of 

connection into nine classrooms. 

N/A N/A $  17,854.32  

51 Furnish and install Christy boxes to preserve 

access to buried sanitary sewer cleanouts and shut 

off valves at Farnham. 

N/A N/A $    1,840.71   

53 Water line safe-off for four rooms and water line 

reroute inside new furnace closet for seventeen 

classrooms at Farnham. 

N/A N/A $    5,682.48     

 Total of Change Order #1G   $  25,377.51 

 
 Original Contract Amount: $       495,173.00  

 
    Change Order #1G Amount: $         25,377.51  

 
 Revised Contract Amount: $       520,550.51      

 
 Farnham Subtotal: $       437,939.19  

 Sartorette Subtotal: $         82,611.32  
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