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Date: 02/02/2023 
 

CHANGE ORDER #10A 
 

Contractor Name: Beals Martin and Associates, Inc. 
Contract Name: Bid Package A, General Trades 
Project Name: Phase 1 Modernizations at 5 School Sites 

Price MS, Bagby ES, Fammatre ES 
Contract Number: C22-049 
 

PCO 
# 

Description CCD # RFI # 
Amount of 

Change 

157 Infill openings in drywall due to new ductwork 

penetrations in 29 locations at Price. 

N/A N/A $14,165.00 

203 Overtime premium to install temporary coverage 

of openings for new air louvers for security at 

Fammatre. 

N/A N/A $2,176.00 

204 Overtime premium to install temporary coverage 

of openings for new air louvers for security at 

Price. 

N/A N/A $2,339.00 

221 Overtime for Mastria painting for weekend and 

off-hours work following school start at Bagby.  

N/A N/A $4,423.00 

 Total of Change Order #10A   $23,103.00 

 
 Original Contract Amount: $        2,794,153.00                            

 
    Change Order #1A Amount: $             16,789.00                

 Change Order #2A Amount: $             63,462.00  

 Change Order #3A Amount: $               1,981.00  

 Change Order #4A Amount: $             43,208.00    

 Change Order #5A Amount: $             51,653.00  

 Change Order #6A Amount: $             52,419.00  

 Change Order #7A Amount: $             96,047.00  

 Change Order #8A Amount:   $             56,274.00  

 Change Order #9A Amount:   $             82,651.00  

 Change Order #10A Amount: $             23,103.00  

 
 Revised Contract Amount: $        3,281,740.00  

 
 Price Subtotal:  $        1,377,586.71  

 Bagby Subtotal: $       1,073,003.92  

 Fammatre Subtotal:  $          831,149.37  
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