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Date: 02/02/2023 
 

CHANGE ORDER #4F 
 

Contractor Name: Smith & Sons Electric 
Contract Name: Bid Package F, Electrical & LV Trades 
Project Name: Phase 1 Modernizations at 5 School Sites 

Farnham ES, Sartorette ES 
Contract Number: C22-061 
 

PCO 
# 

Description CCD # 
RFI 
# 

Amount of 
Change 

176 Install new electric hand dryer in lieu of 

reinstalling existing hand dryer in new location. 

Revised location necessary to facilitate ADA 

changes in boys’ restroom at Farnham. 

13 N/A $     2,948.51 

177 Install new electric hand dryer in lieu of 

reinstalling existing hand dryer in new location. 

Revised location necessary to facilitate ADA 

changes in boys’ restroom at Sartorette. 

16 N/A $     2,948.51 

182 Credit for unused Allowance F1. N/A N/A $ (20,000.00) 

182 Credit for unused Allowance F2. N/A N/A $ (25,389.60) 

 Total of Change Order #4F   $(39,492.58)  

 
 Original Contract Amount: $         878,300.00  

 
    Change Order #1F Amount:  $           38,065.83  

 Change Order #2F Amount:  $             6,584.32  

 Change Order #3F Amount:  $           34,923.68  

 Change Order #4F Amount: $         (39,492.58)  

 
 Revised Contract Amount: $         918,381.25  

 
 Farnham Subtotal: $          456,484.36  

 Sartorette Subtotal: $          461,896.89  
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