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Date: 08/04/2022 
 

CHANGE ORDER #1F 
 

Contractor Name: Smith & Sons Electric 
Contract Name: Bid Package F, Electrical & LV Trades 
Project Name: Phase 1 Modernizations at 5 School Sites 

Farnham ES, Sartorette ES 
Contract Number: C22-061 
 

PCO 
# 

Reason for Change 
CCD 

# 
RFI # 

Amount of 
Change 

7 Provide testing of fire alarm system to satisfy 

annual compliance requirement at Farnham. 

N/A N/A $  3,337.10 

8 Provide testing of fire alarm system to satisfy 

annual compliance requirement at Sartorette. 

N/A N/A $  3,864.56 

10 Remove and salvage existing shelves in custodial 

closets B3 and E3 to facilitate installation of new 

fire alarm panels at Sartorette. 

N/A Sa-6 $  1,334.09      

12 Verify active circuits in room 5 electrical panel in 

conflict with the new furnace closet at Sartorette. 

N/A Sa-8 $     738.53 

19 Provide heat detectors in KA and KB furnace 

closets at Farnham. 

N/A Fa-8 $  1,880.22 

20 Extend backbone conduit and cable to existing 

IDF cabinet relocated from room B15 to room B14 

at Sartorette. 

N/A Sa-10 $  8,533.16 

21 Relocate electrical conduit to facilitate installation 

of new louver in room C10 at Farnham. 

N/A Fa-13 $  2,764.52 

26 Demolish fan and associated conduit and wire in 

room D2 due to conflict with new HVAC ducting 

at Sartorette. 

N/A N/A $     500.28 

27 Remove and reinstall unforeseen existing circuits 

that need to be maintained and pass through the 

furnace closet in room KA, due to rotation of 

furnace closet in CCD #6 at Sartorette. 

Sa-6 N/A $  1,539.48 

28 Rotate electrical sub panel from room E5 to E4 to 

avoid conflict with new furnace closet in E5 at 

Sartorette.  

N/A Sa-17 $  3,386.00 

48 Relocate fire alarm and remove and reinstall 

switch box in conflict with new HVAC closet 

location in library (room 10) at Sartorette. 

Sa-5 N/A $  4,676.43 

59 Replace existing IDF to be relocated to room B14 

with smaller wall-mounted IDF cabinet to fit 

below the future ceiling at Sartorette. 

N/A Sa-22 $  2,235.04 

60 Demolish existing receptacle in conflict with 

furnace closet framing in room C5 at Sartorette. 

N/A N/A $     554.07 

63 Repair lighting conduit damaged during 

demolition of existing furnace closet in room B7 at 

Farnham. 

N/A N/A $     941.95 
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64 Using $4,610.40 of Allowance F2 - Re-support 

existing branch conduit feeding furnaces in 

thirteen classrooms following demolition of old 

ductwork supports at Sartorette. 

N/A N/A $         0.00 

66 Remove and reinstall existing electrical sub panel 

between rooms C10 and C11 to facilitate new 

louver installation at Farnham. 

Fa-6 Fa-13 $  1,780.40 

 Total of Change Order #1F   $38,065.83            

 
 Original Contract Amount: $         878,300.00  

 
    Change Order #1F Amount:  $           38,065.83  

 
 Revised Contract Amount: $         916,365.83  

 
 Farnham Subtotal: $         450,935.59  

 Sartorette Subtotal: $         465,430.24  

 
 

Cambrian School 
District’s Signature:  Date:  
 

Program Manager’s 
Signature:  Date:  
 

Architect’s 
Signature:  Date:  
 

Contractor’s 
Signature:  Date:  
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