



Date: 10/06/22

CHANGE ORDER #5E

Contractor Name: Beals Martin and Associates, Inc.
Contract Name: Bid Package E, General Trades
Project Name: Phase 1 Modernizations at 5 School Sites
 Farnham ES, Sartorette ES
Contract Number: C22-060

4115 Jacksol Drive
 San Jose, CA 95124
 (408) 377-2103
 Fax (408) 377-5944
 www.cambriansd.org

Board of Trustees

Carol Presunka
 Janet Gillis
 Donald Rocha
 Jarod Middleton
 Randy Scofield

PCO #	Description	CCD #	RFI #	Amount of Change
22	Using \$ 6,521.00 of Allowance E3 - Overtime premium to maintain schedule at Farnham.	N/A	N/A	\$ 0.00
33	Additional bracing in shear walls to maintain structural capacity with added louver locations at Sartorette.	Sa-10	N/A	\$ 1,396.00
43	Infill of unforeseen recesses in concrete flooring underneath existing furnaces in 16 classrooms at Sartorette.	N/A	Sa-12.1	\$ 19,275.00
56	Revise closet wall connection to shear walls per CCD #7 to avoid removal and replacement of shear wall at Sartorette.	Sa-7	Sa-14	\$ 2,722.00
67	Added condensing unit pad excavation, compaction, and baserock next to Bldg. C per CCD #8, performed with hand tools due to no machine access at Sarorette.	Sa-8	Sa-18	\$ 14,996.00
84	Overtime for T-3 acoustical tile installation for schedule recovery at Sartorette.	N/A	N/A	\$ 6,185.00
85	Overtime for T-3 acoustical tile installation for schedule recovery at Farnham.	N/A	N/A	\$ 276.00
111	Furnish and install backer rod and acoustical sealant per detail in CCD #5 for end of HVAC closet walls, in order to avoid opening existing walls and incurring time and cost for abatement at Farnham.	Fa-5	N/A	\$ 4,043.00
Total of Change Order #5E				\$ 48,893.00

Original Contract Amount: \$ 1,526,957.00
Change Order #1E Amount: \$ 1,724.00
Change Order #2E Amount: \$ 13,326.00
Change Order #3E Amount: \$ 15,691.00
Change Order #4E Amount: \$ 11,499.00
Change Order #5E Amount: \$ 48,893.00

Revised Contract Amount: \$ \$1,618,090.00
 Farnham Subtotal: \$ 804,896.00
 Sartorette Subtotal: \$ 813,194.00

Exploring Infinite Possibilities
 for Learning

Superintendent
 Kristi Schwiebert

Chief Financial Officer
 John Pappalardo



**School
District**

4115 Jacksol Drive
San Jose, CA 95124
(408) 377-2103
Fax (408) 377-5944
www.cambriansd.org

Board of Trustees

Carol Presunka
Janet Gillis
Donald Rocha
Jarod Middleton
Randy Scofield

*Exploring Infinite Possibilities
for Learning*

Superintendent

Kristi Schwiebert

Chief Financial Officer

John Pappalardo

Phase 1 Modernizations at 5 School Sites
Farnham ES, Sartorette ES
Beals Martin & Associates Change Order #5E
10/06/22

Cambrian School District's Signature: _____		Date: _____
Program Manager's Signature: _____		Date: _____
Architect's Signature: _____		Date: _____
Contractor's Signature: _____		Date: _____