



4115 Jacksol Drive  
 San Jose, CA 95124  
 (408) 377-2103  
 Fax (408) 377-5944  
 www.cambriansd.org

**Board of Trustees**

Carol Presunka  
 Janet Gillis  
 Donald Rocha  
 Jarod Middleton  
 Randy Scofield

**Date:** 08/18/22

**CHANGE ORDER #3A**

**Contractor Name:** Beals Martin and Associates, Inc.  
**Contract Name:** Bid Package A, General Trades  
**Project Name:** Phase 1 Modernizations at 5 School Sites  
 Price MS, Bagby ES, Fammatre ES  
**Contract Number:** C22-049

PCO #	Description	CCD #	RFI #	Amount of Change
62	Reinsulate select areas of abated cross contaminated & disposed of insulation in walls and ceilings at Price.	N/A	N/A	\$ 686.00
63	Reinsulate select areas of abated cross contaminated & disposed of insulation in walls and ceilings at Fammatre.	N/A	N/A	\$ 1,295.00
<b>Total of Change Order #3A</b>				<b>\$ 1,981.00</b>

**Original Contract Amount:** \$ 2,794,153.00

**Change Order #1A Amount:** \$ 16,789.00

**Change Order #2A Amount:** \$ 63,462.00

**Change Order #2A Amount:** \$ 1,981.00

**Revised Contract Amount:** \$ 2,876,385.00

Price Subtotal: \$ 1,199,353.71

Bagby Subtotal: \$ 907,636.92

Fammatre Subtotal: \$ 769,394.37

<b>Cambrian School District's Signature:</b> _____	<b>Date:</b> _____
<b>Program Manager's Signature:</b> _____	<b>Date:</b> _____
<b>Architect's Signature:</b> _____	<b>Date:</b> _____
<b>Contractor's Signature:</b> _____	<b>Date:</b> _____

*Exploring Infinite Possibilities  
for Learning*

**Superintendent**

Kristi Schwiebert

**Chief Financial Officer**

John Pappalardo