



Date: 11/03/22

**CHANGE ORDER #7E**

**Contractor Name:** Beals Martin and Associates, Inc.  
**Contract Name:** Bid Package E, General Trades  
**Project Name:** Phase 1 Modernizations at 5 School Sites  
 Farnham ES, Sartorette ES  
**Contract Number:** C22-060

4115 Jacksol Drive  
 San Jose, CA 95124  
 (408) 377-2103  
 Fax (408) 377-5944  
 www.cambriansd.org

**Board of Trustees**

Carol Presunka  
 Janet Gillis  
 Donald Rocha  
 Jarod Middleton  
 Randy Scofield

PCO #	Description	CCD #	RFI #	Amount of Change
42	Relocate room 3 door with interior and exterior wall repairs at Sartorette due to HVAC closet conflict.	Sa-4	Sa-11	\$ 4,024.00
58	Infill secondary exterior door in room 12 at Farnham due to conflict with new HVAC closet wall.	N/A	Fa-11	\$ 738.00
61	Overtime for Spacetone Acoustics drywall for schedule compression and recovery at Sartorette.	N/A	N/A	\$ 1,290.00
62	Overtime for Spacetone Acoustics drywall for schedule compression and recovery at Farnham.	N/A	N/A	\$ 6,793.00
78	Overtime for Mastria painting for schedule recovery at Sartorette.	N/A	N/A	\$ 3,180.00
79	Overtime for Mastria painting for schedule recovery at Farnham.	N/A	N/A	\$ 1,935.00
<b>Total of Change Order #7E</b>				<b>\$ 17,960.00</b>

**Original Contract Amount: \$ 1,526,957.00**

**Change Order #1E Amount: \$ 1,724.00**

**Change Order #2E Amount: \$ 13,326.00**

**Change Order #3E Amount: \$ 15,691.00**

**Change Order #4E Amount: \$ 11,499.00**

**Change Order #5E Amount: \$ 48,893.00**

**Change Order #6E Amount: \$ 14,242.00**

**Change Order #7E Amount: \$ 17,960.00**

**Revised Contract Amount: \$ 1,650,292.00**

Farnham Subtotal: \$ 821,531.00

Sartorette Subtotal: \$ 828,761.00

**Superintendent**

Kristi Schwiebert

**Chief Financial Officer**

John Pappalardo



**School  
District**

4115 Jacksol Drive  
San Jose, CA 95124  
(408) 377-2103  
Fax (408) 377-5944  
www.cambriansd.org

**Board of Trustees**

- Carol Presunka
- Janet Gillis
- Donald Rocha
- Jarod Middleton
- Randy Scofield

*Exploring Infinite Possibilities  
for Learning*

**Superintendent**

Kristi Schwiebert

**Chief Financial Officer**

John Pappalardo

Phase 1 Modernizations at 5 School Sites  
Farnham ES, Sartorette ES  
Beals Martin & Associates Change Order #7E  
11/03/22

<b>Cambrian School District's Signature:</b> _____		<b>Date:</b> _____
<b>Program Manager's Signature:</b> _____		<b>Date:</b> _____
<b>Architect's Signature:</b> _____		<b>Date:</b> _____
<b>Contractor's Signature:</b> _____		<b>Date:</b> _____