

4115 Jacksol Drive San Jose, CA 95124 (408) 377-2103 Fax (408) 377-5944 www.cambriansd.org

Board of Trustees

Carol Presunka Janet Gillis Donald Rocha Jarod Middleton Randy Scofield Date: 08/04/22

CHANGE ORDER #1I

Contractor Name: PARC Specialty Contractors
Contract Name: Bid Package I, Abatement Trades

Project Name: Phase 1 Modernizations at 5 School Sites

Price MS, Bagby ES, Fammatre ES

Contract Number: C22-066

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
27	Abate one upper window containing asbestos putty in each of fifteen classrooms at Bagby, including containment and disposal.	N/A	N/A	\$ 5,361.44
	Total of Change Order #1I			\$ 5,361.44

Original Contract Amount: \$ 149,425.00

Change Order #1I Amount: \$ 5,361.44

Revised Contract Amount: \$\ 154,786.44

Cambrian School District's Signature:	Date:
Program Manager's Signature:	Date:
Architect's Signature:	Date:
Contractor's Signature:	Date:

Exploring Infinite Possibilities for Learning

Superintendent

Kristi Schwiebert

Chief Financial Officer

John Pappalardo