

CAMBRIAN SCHOOL DISTRICT
MEASURE R CONSTRUCTION PROGRAM
CONTRACT MODIFICATION

Date: September 1, 2022

Project: Farnham Phase 1 Modernization

Vendor Name: EnviroScience, Inc.

Contract Number: C22-071

Original Contract Amount: \$33,265.00

Amendment # 1 Date: 09/01/22 **Amount:** \$ 6,100.00

Reason: Unforeseen scope required industrial hazard monitoring including extra containments and air clearances. Additional scope with necessary monitoring included the following: revised designs required re-work of containments; sheetrock needed additional cutouts; and clearances that failed with rush schedule needed retesting.

Revised Contract Amount: \$ 39,365.00

District: _____ John Pappalardo, Ed.D., Chief Financial Officer	Date: _____
Vendor: _____ Hooman Sotoodeh, President	Date: _____