



4115 Jacksol Drive
 San Jose, CA 95124
 (408) 377-2103
 Fax (408) 377-5944
 www.cambriansd.org

Board of Trustees

Jarod Middleton
 Carol Presunka
 Beth Erickson
 Janet Gillis
 Nick Villalobos

Date: 10/01/24

CHANGE ORDER #1D

Contractor Name: O.C. McDonald
Contract Name: Bid Package D, HVAC Trades
Project Name: Phase 2 Modernizations – Common Area HVAC at 3 School Sites
 Bagby ES, Farnham ES, Sartorette ES
Contract Number: C24-059

PCO #	Description	CCD #	RFI #	Amount of Change
4	Remove existing ductwork and equipment to access contract flue installation work at Bagby multi-use building mechanical closet, and reinstall upon completion.	N/A	11	\$ 3,707.00
5	Reroute existing ductwork at higher elevation to accommodate ceiling cassette mini-split system unit at Sartorette administration conference room.	N/A	17	\$ 5,100.00
11	Disconnect, relocate, and reconnect water heater to accommodate new HVAC equipment in Farnham multi-use building heater room.	N/A	8&14	\$ 7,620.00
12	Demo existing water heater to accommodate new HVAC equipment and replace with four instantaneous electric water heaters at Sartorette administration wing per CCD 001.	1	N/A	\$ 8,320.00
23	Credit for district-contracted Bagby cleaning.	N/A	N/A	\$ (613.33)
26	Credit for district-contracted Farnham cleaning.	N/A	N/A	\$ (552.00)
29	Credit for district-contracted Sartorette cleaning.	N/A	N/A	\$ (613.33)
Total of Change Order #1D				\$ 22,968.34

Original Contract Amount:	\$ 1,036,069.00
Change Order #1D Amount:	\$ 22,968.34
Revised Contract Amount:	\$ 1,059,037.34
Bagby Subtotal:	\$ 348,450.67
Farnham Subtotal:	\$ 352,424.00
Sartorette Subtotal:	\$ 358,162.67

Cambrian School District's Signature: _____	Date: _____
Program Manager's Signature: _____	Date: _____
Architect's Signature: _____	Date: _____
Contractor's Signature: _____	Date: _____

Superintendent
 Kristi Schwiebert

Chief Financial Officer
 John Pappalardo