

**CAMBRIAN SCHOOL DISTRICT
MEASURE R CONSTRUCTION PROGRAM
CITIZENS' OVERSIGHT COMMITTEE (COC) MEETING**

May 5, 2022

Report to Cambrian School District Board of Trustees

As required by the statutes and bylaws of the Measure R Bond Election, the Citizens' Oversight Committee is pleased to provide our annual report to the Board of Trustees of the Cambrian School District. Members of the committee are Debbie Abbott, Lucy Johansen, Annie Pyle, Kirsten Reilly, Sam Shiraishi, and Brian Tanger.


On April 18, 2022, the committee met to discuss the current Measure R projects and prepare the annual report to the school board. Dr. John Pappalardo of Cambrian School District and Rick Kramer of RGM Kramer, Inc. reported that the Measure R program budget is \$89.1 million, and \$15M of the bonds have been sold. Rick presented a status of the current projects and shared that the Phase 1 Modernization projects at the Price MS, Bagby ES, Fammatre ES, Farnham ES, and Sartorette ES are in the late bidding and early construction phase, with on-site work to start in Summer 2022.

The committee reviewed the Invoice Summary by Project report for the period of May 1, 2020 through March 31, 2022. The report indicated that \$2,601,453.03 in Measure R invoices have been processed since the inception of Measure R. The bulk of expenditures were made for the Price MS Gas Line project and the Phase 1 Modernizations at five school sites.

The committee then discussed preparation of the annual report to the school board.

Based on our review and observations, the Citizens' Oversight Committee finds that the District is in compliance with the requirements of Article XIII A, Section 1(b)(3) of the California Constitution and that funds are being used for the purposes specified in the ballot language.

Respectfully submitted,

DocuSigned by:

2F5FCD1CB975472...

Kirsten Reilly
Measure R Citizens' Oversight Committee Chair