

4115 Jacksol Drive San Jose, CA 95124 (408) 377-2103 Fax (408) 377-5944 www.cambriansd.org

Board of Trustees

Carol Presunka Janet Gillis Donald Rocha Jarod Middleton Randy Scofield

Exploring Infinite Possibilities for Learning

Superintendent

Kristi Schwiebert

Chief Financial Officer

John Pappalardo

Date: 06/16/2022

CHANGE ORDER #1H

Contractor Name: O.C. McDonald Co., Inc.
Contract Name: Bid Package H, HVAC Trades

Project Name: Phase 1 Modernizations at 5 School Sites

Farnham ES, Sartorette ES

Contract Number: C22-063

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
1A	Furnish and install newer model of Pelican	N/A	N/A	\$ 3,721.00
	thermostats (TC3) in lieu of older specified model			
	(TS250) at Farnham, per District request.			
1B	Furnish and install newer model of Pelican	N/A	N/A	\$ 3,721.00
	thermostats (TC3) in lieu of older specified model			
	(TS250) at Sartorette, per District request.			
6A	Provide forklift and labor to unload owner-	N/A	N/A	\$ 3,623.50
	furnished HVAC equipment upon delivery to			
	Farnham.			
6B	Provide forklift and labor to unload owner-	N/A	N/A	\$ 3,623.50
	furnished HVAC equipment upon delivery to			
	Sartorette.			
	Total of Change Order #1H \$ 14		\$ 14,689.00	

Original Contract Amount: \$ 898,690.00

Change Order #1H Amount: \$ 14,689.00

Revised Contract Amount: \$ 913,379.00

Farnham Subtotal: \$ 452,776.50 Sartorette Subtotal: \$ 460,602.50

Cambrian School District's Signature:	Date:
Program Manager's Signature:	Date:
Architect's Signature:	Date:
Contractor's Signature:	Date: