



4115 Jacksol Drive  
 San Jose, CA 95124  
 (408) 377-2103  
 Fax (408) 377-5944  
 www.cambriansd.org

**Board of Trustees**

Carol Presunka  
 Janet Gillis  
 Donald Rocha  
 Jarod Middleton  
 Randy Scofield

Exploring Infinite Possibilities  
 for Learning

**Date:** 08/04/22

**CHANGE ORDER #2H**

**Contractor Name:** O.C. McDonald Co., Inc.  
**Contract Name:** Bid Package H, HVAC Trades  
**Project Name:** Phase 1 Modernizations at 5 School Sites  
 Farnham ES, Sartorette ES  
**Contract Number:** C22-063

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
14	Furnish 22x28 louver in lieu of 12x48 originally specified due to conflict with existing electrical breaker at Farnham.	N/A	Fa-12	\$ 914.00
29	Demo existing natural gas and condensate piping in conflict with new furnaces in 14 classrooms at Sartorette.	N/A	N/A	\$ 2,926.00
36	Provide forklift and labor to unload owner-furnished HVAC equipment upon delivery to Sartorette. This was a later delivery due to original units being damaged during shipment.	N/A	N/A	\$ 1,204.00
74	Grind existing anchors, demo existing neoprene pads, and install new anchors for reinstallation of fifteen cages at Farnham.	N/A	Fa-15	\$ 2,720.00
75	Grind existing anchors, demo existing neoprene pads, and install new anchors for reinstallation of seventeen cages at Sartorette.	N/A	Sa-15	\$ 3,087.00
76	Rotate equipment orientation in 17 locations for maintenance access to the condenser units. Furnish the additional refrigerant lines, insulation, and aluminum protective jacket necessary for the revised orientation at Sartorette.	N/A	Sa-19	\$ 19,464.00
77	Rotate equipment orientation in 15 locations for maintenance access to the condenser units. Furnish the additional refrigerant lines, insulation, and aluminum protective jacket necessary for the revised orientation at Farnham.	N/A	Fa-23	\$ 17,175.00
<b>Total of Change Order #2H</b>				<b>\$ 47,490.00</b>

**Original Contract Amount:** \$ 898,690.00

**Change Order #1H Amount:** \$ 14,689.00 (Approved 6.16.22)

**Change Order #2H Amount:** \$ 47,490.00

**Revised Contract Amount:** \$ 960,869.00

Farnham Subtotal: \$ 473,585.50

Sartorette Subtotal: \$ 487,283.50

**Superintendent**  
 Kristi Schwiebert

**Chief Financial Officer**  
 John Pappalardo



School District

4115 Jacksol Drive  
San Jose, CA 95124  
(408) 377-2103  
Fax (408) 377-5944  
www.cambriansd.org

Phase 1 Modernizations at 5 School Sites  
Farnham ES, Sartorette ES  
O.C. McDonald Co. Change Order #2H  
08/04/22

**Cambrian School District's Signature:** \_\_\_\_\_

**Date:** \_\_\_\_\_

**Program Manager's Signature:** \_\_\_\_\_

**Date:** \_\_\_\_\_

**Architect's Signature:** \_\_\_\_\_

**Date:** \_\_\_\_\_

**Contractor's Signature:** \_\_\_\_\_

**Date:** \_\_\_\_\_

**Board of Trustees**

- Carol Presunka
- Janet Gillis
- Donald Rocha
- Jarod Middleton
- Randy Scofield

*Exploring Infinite Possibilities  
for Learning*

**Superintendent**

Kristi Schwiebert

**Chief Financial Officer**

John Pappalardo