

CAMBRIAN SCHOOL DISTRICT
MEASURE R CONSTRUCTION PROGRAM
CONTRACT MODIFICATION

Date: September 1, 2022

Project: Fammatre Phase 1 Modernization

Vendor Name: EnviroScience, Inc.

Contract Number: C22-070

Original Contract Amount: \$38,990.00

Amendment # 1 Date: 09/01/22 **Amount:** \$ 995.00

Reason: Unforeseen scope required industrial hazard monitoring including extra containments and air clearances. Additional scope with necessary monitoring included the following: clearances that failed with rush schedule needed retesting; sheetrock needed additional cutouts; and additional exterior stucco demolition.

Revised Contract Amount: \$ 39,985.00

District: _____ John Pappalardo, Ed.D., Chief Financial Officer	Date: _____
Vendor: _____ Hooman Sotoodeh, President	Date: _____